
Policy Framework Workshop
The KEEP team hosted a two-hour policy 
framework workshop on July 13, 2010. It 
was attended by agency records officers 
and the members of the Information 
Technology Advisory Board (ITAB). Matt 
Veatch presented an overview of the KEEP 
project, and Duncan Friend facilitated a 
discussion of the areas of intersection 
between records producers and the KEEP 
System. Discussion topics included how 
records officers could be involved in KEEP; 
how records would be brought into KEEP; 
ITEC 2400a and the consideration of 
records issues in IT system planning; the 
application of access restrictions and legal 
holds in KEEP; and the potential for 
ingestion of analog to digital file  
conversions into KEEP.

NDIIPP Evaluator Onsite Visit
Cal Lee, assistant professor at the School 
of Information and Library Science at  
the University of North Carolina at 
Chapel Hill and the National Digital 
Information Infrastructure and Preserva-
tion Program (NDIIPP) project evaluator, 
met with the KEEP team July 6-7, 2010. 
He explored KEEP System project  
developments on behalf of NDIIPP  
which has provided funding to KEEP. Cal 
provided information, advice, and input 
on a number of topics including  the  
KEEP  policy framework draft , the 
functional requirements outline, staffing 
requirements for a trusted digital  
repository, and the need to define specific 
preservation metadata requirements.  
Also discussed were the challenges of 
designing a generic API that will meet 
all potential ingest scenarios and the  
need to have a process for creating custom 
“KEEP connectors” for specific ingest 
requirements.

From 1999-2000, Cal served as the 
electronic records archivist at the Historical 
Society under a National Historical 
Publications and Records Commission 
(NHPRC) grant.

New Propylon Staff Working 
With Keep
Business partner Propylon has hired a new 
business analyst and senior developer to 
work on the KEEP project. Tom Ryan 
started work July 19, and his first  
duties will be to develop requirements 
documents. Welcome Tom!

Revised Project Schedule
Due to delays in receiving a deliverable, 
the executive branch CITO asked the 
project managers to recast the project 
plan. As a result the schedule has been 
moved back to have project closeout in 
early April 2011.
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KEEP Project Staff
Executive Sponsor 
Pat Michaelis, Director, State  
Archives & Library Division,  
Kansas Historical Society

Project Managers 
• �Co-Project Manager – Technical 

Terri Clark, Assistant Director, 
Legislative Computer Services 

• �Co-Project Manager – Functional/
Policy – Matt Veatch, State Archivist, 
Kansas Historical Society       
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This newsletter will be issued bi-monthly via an e-mail distribution list. 
Please contact Scott Leonard at sleonard@kshs.org or 785-272-8681,  
ext. 288, to be added to the list. If you would prefer to receive a paper 
copy, please let Scott know. 

Project Timeline 
                                                               July ’10   |   Sept ’10   |   Oct ’10   |   Nov ’10   |   Feb ’11   |   Mar   ’11   |   Apr ’11

Policy framework
Requirements/design specs
Build prototype
Project wrap up


